EXTENSION OF TIME PROPOSAL

1	Name of work	Providing bus at Judicial layout Central Mall opposite and wheel axel of Yelahanka Satellite Town
2	Amount of work portion	
3	Estimated Cost	100.00
4	Name of Contractor	Sri Gangadhar Swamy M
5	Agreement no	BBMP/EE/YNK.D/EPMT-9/ AG/40/2021-22, dt : 18-10-2021
6	No and date under which work order issued	BBMP/EE/YNK.D/EPMT-9/ W.O/68/2021-22, dt : 18-10-2021
7	Time limit rriginally fixed for completion	18-10-2022
8	Date of application by the contractor for granting	19-10-2022
9	Date of receipt of application in the Sub Division office	20-10-2022
10	Extension granted if any	
	I	18-10-2022 to 18-05-2023
	II	
11	Work carried out by the contractor during the original period stipulated in the contract	—
12	Work carried out during 1st extension	Nil.
13	Work carries out during 2nd extension	—
14	Time now applied for	150 days

15	Date of recommanding time 2nd extension	—
16	Weather the original application of the contractor is enclosed	—
17	Balance of remaining work	—
18	Probable time required for completion of remaining work	—
19	Cost work charged establishment charged on the work after the expairy original period	—
20	Weather notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	—
21	Remarks of the EE and the daily rate of penalty proposed	Bus Shelter ಎಸ್ಟೀಮಿನ ಕೆಲಸವು workfront ಇದರ ಗಿರ್ಡ ಅಮಾನಂ ಕೊಂಡಿಗೆ ಮುಂದುವರಿಯುವುದಿಲ್ಲ. ಆದ ಕಾರಣ ಕೂಡ ಅಂಗೀಕರಿಸಿ EOT ಅನ್ನು ಮುಂದುವರಿಸಲು.

Assistant Engineer

Executive Engineer
Yelahanka Division, Bangalore-64

Assistant Executive Engineer